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Project is implemented in the field of trans-European infrastructure transport
networks.

• Project budget for SVP: 850.000 EUR
• SVP position in project: Beneficiary
• Project duration: 1.4.2023 - 31.12.2027 (57 months)
• Funding Programme: Connecting Europe Facility, CEF

Outline of FAIRway Danube II
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• Rakúsko:            VIA DONAU OSTERREICHISCHE WASSERSTRASSEN GESELLSCHAFT MBH (AT-VIA)

• Slovensko:         SLOVENSKÝ VODOHOSPODÁRSKY PODNIK, štátny podnik (SK-SVP)

• Maďarsko:          ORSZAGOS VIZUGYI FOIGAZGATOSAG (HU-OVF)
EPITESI ES KOZLEKEDESI MINISZTERIUM (HU-EKM)

• Chorvátsko:       MINISTARSTVO MORA, PROMETA I INFRASTRUKTURE (HR-MMPI)

• Bulharsko:         EXECUTIVE AGENCY FOR EXPLORATION AND MAINTENANCE OF THE DANUBE (BG-APPD)

• Rumunsko:        REGIA AUTONOMA ADMINISTRATIA FLUVIALA A DUNARII DE JOS GALATI (RO-AFDJ)
COMPANIA NATIONALA ADMINISTRATIA CANALELOR NAVIGABILE SA (RO-ACN)
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Work Package 6 – MOORING PLACES

 T6.2 Studies for upgrading infrastructure for mooring operations in Slovakia

 Preparatory phase for the study on the documentation for upgrading infrastructure for mooring
operations and decision made, if the task will be continued in Slovakia

 The objective of this task is to determine in a preparatory phase, if an Environmental Impact
Assessment is required and to discuss the indicatively pre-selected locations with relevant
stakeholders.
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Work Package 6 – Mooring Places – Feasibility Studies
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Mooring Places - use

• Creation of safe mooring in high water
• Creation of suitable mooring places in front of navigational obstructions
• In front of the ford section
• In front of locks
• In front of entering an open reservoir in prohibitive weather conditions
• When waiting before entering ports or town areas
• Increase the safety and comfort of moored boats when changing crew and

when going ashore to re-fill supplies.
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Proposed locations of mooring places: 1. Vlčie Hrdlo - poloha Biskupické rameno; 2. 
Čilistov - prívodný kanál VDG; 3. Sap; 4. Patince; 5. Kravany nad Dunajom; 6. Obid. 
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What will have to be procured in the mooring places on the 
Danube?

 feasibility studies for 6 mooring places (CBA, variant assessment)

project documentation;

permitting documentation, including grant of the construction permit for 
the project.
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Feasibility studies for 6 mooring places and protection against wind and navigability 
effects

 Objectives of the study:
• Analysis of the possibility of mooring of vessels for reasons of stopping or restriction of 

navigation.
• Analysis in terms of wind, waves, ice and hydraulic phenomena on the Danube.
• Risk analysis and simulation of vessel movements on the river.
• Assessment of navigation conditions and forecasting of traffic volumes.
• Technical design of mooring places and stability assessment for mooring.
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Pre-Preparatory Phase – EIA requirements – What Was Done

 conclusion of a contract with an external environmental expert;
 preparation of the Investment Plan in the scope necessary for the opinion of

Ministry of the Environment of the Slovak Republic to determine on EIA

 Consultation of the Investment Plan for pre-selected mooring places with
stakeholders (State Nature Conservancy Ministry of Transport of the Slovak
Republic, NGOs... ) and receiving affirmative opinions;

 submission of the Investment Plan to Ministry of Environment of the Slovak
Republic;

 Opinion of Ministry of Environment of the Slovak Republic under Act No. 24/2006
on the assessment of environmental impacts as amended by the relevant
regulations.
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Preparatory Phase – EIA requirements – What Was Done

 On 13. September 2024, the Investment Plan with annexes was submitted to
Ministry of Environment of the Slovak Republic in order to receive an opinion on
whether or not the Mooring Places will need “full EIA”.

 On 10 February 2025, the opinion of Ministry of Environment of the Slovak Republic
was delivered to SVP. MoE stated that on the basis of the Amendment No.
350/2024 Coll., effective from 1 January 2025, which amends the EIA Act, the
proposed activity is included under the mandatory EIA assessment. The MoE
considers that the proposed activity will be implemented in protected areas -
Protected Bird areas.
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Preparatory phase – EIA requirements – What Was Done

 As a reaction to this, in March 2025, SVP initiated the deletion of
the Slovak stretch of the Danube from EIA assessment. SVP is
currently awaiting the official outcome of the legislative
amendment of Act No. 24/2006 on Environmental Impact
Assessment, as amended by the relevant regulations;

 If the outcome of the legislative amendment is known in the
summer of 2025 and the mandatory assessment is not done, a go
or no-go decision by all stakeholders will be made by the end of
September 2025. In case the full EIA has to be implemented, this
activity under FAIRway Danube II is likely to stop and SVP will look
for other funding resources to finish the project implementation.

WP 6 - FAIRway Danube II
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Preparatory phase – EIA requirements – What Is Happening

 Following the recent update on the legislative amendment by MoE,
an inter-ministerial and inter-institutional comment procedure plus
later appeal period is ongoing. Before issuance of an EIA opinion,
the draft proposal by MoE is to perform a screening procedure for
investment plans, which will result in a binding opinion from the
screening procedure. The final legislative amendment is estimated
to be effective in June/July 2025.

 MoE will issue a binding opinion from the screening procedure no
later than within 60 days from the date of the Investment Plan
sumbission for the screening procedure. SVP will probably need to re-
submit the Investment Plan to MoE.
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Preparatory phase – EIA requirements – What Will Happen Soon

 The result of the screening procedure is a binding
opinion.

 The binding opinion is a decision determining
whether or not the proposed activity will be subject
to an impact assessment under this Act - full EIA.



Thank you for your attention!
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www.fairwaydanube2.eu 

Peter Chovan

SLOVENSKÝ VODOHOSPODÁRSKY PODNIK, štátny podnik
EU-Funds Department
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